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1.0 OBJECTIVE

To demonstrate the applicability of the cryogenic stretch
forming process to the fabrication of large rocket motor cases of
heavy wall thickness. Previous work, under government contracts,
has shown the feasibility of fabricating high-strength rocket cases
by cryogenic stretch forming, See references in appendix., Effort
under the present contract is directed at "scaling up" the equip-
ment and techniques to handle the size and wall thickness of a big
boost motor.

1.1 Specific Contract Tasks

1.1.1 Materials Evaluation

1.1.1.1 Welding‘characteristics: Determination

of welding characteristics of 1/4 inch and thicker 301
stainless steel plate.

1.1.1.2 Tensile Testing: Tensile tests of welded

and unwelded coupon samples prior to and after cryogenic
stretching in a bath of liquid nitrogen at -320°F.
Specimens shall consist of coupons representing sections
cut transverse (90°) and parallel to the rolling direction

of the plate,

1.1.1.3 Hardness - strength correlation: Determine

relationship between weld material hardness and strength

characteristics. Weldments, unstrained, strained, and

in the strajnéd—-and-aged conditions to be investigated.
1.1.1.4 cCharpy Impact Tests: Testing of welded

and unwelded specimens at room temperature and ~320°F to
obtain correlative data for notch sensitivity of the weld.

1.1.1.5 ASTM Center Notch Test: Testing of speci-

mens in the unstrained, strained, and strained-and-aged

conditions to obtain correlative data for notch sensitivity.
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1.1.2 Vessel Fabrication

1.1.2.1 Fabrication and testing of small scale
vessels, approximately 25 inches in diameter, to verify
weld and dome forming techniques.
1.1.2,2 Design and procurement of a full scale
stretch forming die to control cylinder roundness and
straightness.
1.1.2.3 . Fabrication and cryogenic stretching of
a simulated rocket motor case, 65.5 inches in diameter,
with a target strength level of 275,000 psi nominal hoop
yield.
1.1.2.3.,1 Hydrotest of stretched vessel
to determine yield point.
1.1.2.3.2 Age - After hydrotest, the vessel,
will be age hardened to augment strength,
1.1.2.3.3 Hydroburst - Burst test to deter-
mine yield point and ultimate strength of the

cryogenically stretched and age hardened vessel.

2.0 SUMMARY
Bffort during the first three-month period was directed toward
program planning, budget estimating, design of vessels and test ,
equipment, and sub-scale vessel fabrication. Procurement of raw
material, certain equipment, and vessel components was initiated.
Three sub~scale vessels were cryogenically stretched.
2.1 An overall program plan was generated, defining major areas
of work and establishing a tentative schedule. This schedule
calls for completion of all work by 25 May 1963 with a final

report submitted on 21 June 1963,
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2.2 A cylindrical stretch die was designed and released for
fabrication of the 65.5" vessel. The die will control the
roundness and straightness of the cylindrical portion of the
stretched vessel.

2.3 Designs for "dog-bone" heads were completed. This unique

.design is used to achieve an elliptical head when the vessel

is stretched. Procurement of these parts was initiated.

2.4 Designs for specimens to be used in the materials evalu~
ation portion of the program were completed. These designs
include straight tensile specimens, notched tensile specimens,
and Charpy impact specimens.

2.5 Procurement of 30l stainless steel plate stock was initiat-
ed for use in fabrication of all vessels and for metallurgical
specimens.

2.6 Three sub-scale vessels, 22 inch preform diameter, were
cryogenically stretched. These vessels were fabricated as

part of the weld development task for the 1/4" thick material. .

COORDINATION WITH U.S.A.F.

3.1 Reports: Three monthly reports were submitted during the
quarter as follows: .
Monthly Progress Report No, 1 13 August 1962 to 13 Sept. 1962
Monthly Progress Report No. 2 13 Sept 1962 to 13 October 1962
Monthly Progress Report No. 3 13 Oct 1962 to 13 November 1962
These reports were supplemented by informal letters and tele-
phone conversations with the project officer,

3.2 Conferences: A conference was held on Oct., 30, 1962 at

Watertown Arsenal, Mass. This was followed by a tour on Oct.
31, 1962, of Arde-Portland's plant in South Portland, Maine.
The Army, Navy, and Air Force were represented. The cryogenic
stretch forming programs being undertaken by Arde-Portland for
all three services were reviewed. It was noted that each
contract was directed at a distinct area of rocket case
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fabrication. The Air Force program is directed toward large
diameter and heavy wall thickness needed for large boost

motors.

PROGRAM FLAN:

A program plan was formulated outlining the work to be performed

in accordance with the contract. This plan schedules the effort

through to completion in June of 1963. The plan is included in the

appendix of this report.

4,1 Categories of Effort

4.1.1 Sub-scale Vessels: Sub-scale vessels will be utili=-
zed to establish the type of weld for the cryogenic stretching
of 1/4"-thick material. Vessels incorporating the"dog=-bone"
concépt, as well as simple vessels, will be fabricated. These
vessels will be approximately 25 inches in diameter after
stretching.

4,1.2 Full-Scale Vessels: 8Six vessels, 65.5"in diameter

are planned. One will be a simple cylindrical unit with
flanged-and~dished heads fabricated to establish weld-

ing and handling technigues. Two units will include the "dog-
bone" at one end to investigage dome-forming in full scale,
The final three will incorporate "dog-bones" at both ends.

4,1.3 Materials Evaluation: This phase of the program

will generate basic information on the properties of cryogenic-
ally worked méterials of large thickness dimensions. Tensile
specimens of .250", .375", and .500" thicknesses will be evalu-~
ated for cryogenic strength and room temperature response to
cryogenic straining. Welded tensile specimens in .250" thick-
ness will also be evaluated. Charpy impact specimens (pre-
cracked at the root of the "V") will be tested at room tempera~-

ture and ~320°F. These will be both welded and unwelded,
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In addition, notch toughness data will be obtained from center-

notched, pre-cracked tensile specimens in the .250" thickness.

DISCUSSION OF ACTIVITY:

5.1 Sub-Scale Vessels

5.1.1 Weld Development: Development of weld schedules

was initiated for girth and longitudinal welds on sample rol-~
led cylinders, as well as flat plate samples. Sigma welds,
with and without a heliarc root pass, were investigated.

Sigma is a trade name standing for "Shielded Inert Gas Metal
Axc", This is a consumable electrode type of weld where the
welding current is carried through the filler wire. The wire
fuses as it is fed through the arc. With this type of welding,
it is possible to obtain the high rate of heat input necessaéy
to weld the thicker sections. Heliarc welds (classified as
"tungsten inert gas" welds) are limited to sections of ap-
proximately .150" thickness with a single pass. For cryo-~
genic stretch forming, welds made with numerous passes are
not desirable for metallurgical reasons, These passes carry
the weld zone repeatedly through the sensitizing range of
temperatures for 301 stainless steel. Temperatures in this

range (1000°F to 1600°F) promote carbide precipitation into

the grain boundaries producing a weaker structure. Arde-Portland

specifies a low carbon content (.07% maximum) in 301 stainless
steel purchased for cryogenic stretch forming to minimize this
effect.

Best results in Sigma welding were obtained with a "weld~-

prep” machined into the joint. The prep is basically a chamfer
on each of the parts being joined, forming a "V" groove with

a butted land (see figure l). As an alternate to the pure
sigma approach, a weld was developed in which the land is

first consumed with a heliarc fusion pass (no fille:r uire).
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The remaining "V" groove is then welded by this sigma process.
This is referred to as a sigma/heliarc~-root weld. Its ad-
vantage lies in the fact that the weld nugget is smaller than
in the pure sigma weld since it does not have to penetrate

to the bottom of the land. To achieve penetration through
the land, the pure sigma weld must stay molten longer, with
more filler added, making for a substantially wider overbead.
The advantage of the smaller nugget in the sigma/heliarc

root weld is offset somewhat by the fact that it is a two-
pass weld with the inherent sensitization mentioned above.
Actual stretching of these two weld types, in vessels, is

the best means for selecting the one to be used.

5.1.2 Vessel Fabrication: Sub-scale vessel 2102 (22

inch preform diameter) utilizing hemispherical end closures,
was assembled with sigma/heliarc-root welds. In this particu-
lar unit, the longitudinal cylinder weld was ground flush to
the parent metal, at both overbead and underbead. The grind-
ing was incorporated to eliminate notch-like junctures between
the weld bead and the parent metal. Subsequent vessels, dis-
cussed below were left un-ground for comparison. The vessel
was cryogenically stretched to burst. The burst pressure was
4750 psig representing a cryogenic stress level of 245,000 psi.
The failure was not weld associated but was attributed to a
deep gouge in the sheet and traced to cylinder forming rolls.
This condition in the rolls was subsequently eliminated.

Figure 2 shows the vessel after burst. Note the two fracture
lines which come together near the center of the cylinder.

The rolling gouge was found at this point.

Sub~-scale 22 inch diameter vessels, 2100 and 2101 were fabri~
cated to evaluate the pure sigma weld, that is, without heliarc
root pass. These ruptured at low stress levels during cryo-
genic stretch. The failures were definitely weld-asnocrated,

- gontinued -



The failure pattern was consistent in both vessels, passing
through the entire length of the longitudinal weld. Vessel
2100 burst at 3220 psig (157,000 psi hoop stress) and vessel
2101 burst at 3040 psig (147,000 psi hoop stress). Figure 3
shows vessel 2101 after burst. In these vessels, thevlongi—
tudinal weld was left un-ground, in contrast to vessel 2102
where it was blended flush on both sides. The fractures in
vessels 2100 and 2101 both passed directly through one of the .
weld-to-parent metal junctures at the underbead of the longi-
tudinal weld. This notch-like juncture was blended away in
vessel 2102 and thé failure stress was 60% higher and remote
from the weld. It is- felt that blending of the critical longi-
tudinal weld, at least at the underbead, may be the key to a
successful weld for cryogenic stretching of thick vessels.
During the next report period, a vessel will be fabricated
with sigma/heliarc-root welds. The weld beads will be left un-
altered. The unit will be stretched to burst. A prematuré fail-
ure of the type observed in the pure sigma welded vessels 2100
and 2101 will verify the weld-notch theory and the weld-blending
approach can be explored further,

It should be noted that these early weld devélopment vessels
were fabricated and tested with Arde-Portland deveiopment funds.
Contract funds will be used for all future vessels.

5.2 Material Procurement: Heat number E72550 was rolled

by the vendor in .250" thick plate. The material was provided
for both vessel work and materials evaluation. This is in ac-
cordance with the contract which states "Materials for all .250"
coupons will be taken from the sheets from which the simulated
cases will be fabricated." A small quantity of the heat was
obtained in .060" thick sheet stock. Tensile specimené in

this thickness were pulled during the report périod to provide

a stress-strain curve at -320°F and evaluate room temperature

~-continued-




strength at various cryogenic prestrains. This type of

evaluation will be part of the materials phase to be per-
formed with thick plate specimens, A comparison, for the
heat, between cold-rolled sheet and hot-rolled plate will

be available when the program is complete. The cryogenic

same
thus

stress~

strain curve and response data is presented in Figure 4. Note

that the heat also exhibits an excellent response to aging
prestrain, a key propérty for this program where thq.final
will be aged. During the next report period, a small vess
will be built from the ,060" sheet stock, on oné of Arde-

Portland's development programs, to provide some rapid dat
on the properties of the material in actual vessels, The

chemdcal analysis of the heat is included in Table I of th
appendix, |

5.3 PFacilities and Tooling

5.3.1 Forming Die: The full-scale 65.5" diamete
vessel will be stretched in a cylindrical die to assu

roundness and straightness. The die is a simple, sta

after
case

el

a

e

r

re

in~

less steel, roll-and-weld cylinder of dimensional toler-

ances commensurate with this type of construction. The

inside diameter is such that the vessel will "spring-

back" to the desired 65.5 inch diameter when the stre

tch~

ing pressure is released. The die has been released to

procurement and is scheduled for receipt during the n

report period.

5.3.2 Stretch Facility: Arde-Portland is erect

a new stretch facility designed tb‘meét the requireme

ext

ing

nts

of larger vessels and higher stretch pressures. The pit

will accommodate a vessel up to 65" in diameter and 1

long. The pit is actually an insulatéd forming tank

stalled permanently in the ground. For Qessels in th

65" class, the entire pit is used as a container for

liquid nitrogen. When smaller vessels are stretched,
-continued-
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a smaller forming tank, supported in the pit, is used
for obvious reasons of economy with the liquid nitrogen.
The facility will be equipped with two cryogenic pumps.
One is a 4000 psig pump of high capacity to permit rapid
stretching of large vessels where the pressure require-
ment is not high. The other pump is a 30,000 psig unit
of lesser flow capacity, intended for smaller vessels
where heavy wall thickness could make for a very high
pressure redquirement,

Stretch operations will be conducted from the same block-
house as before. Many of the valves in the system will
be remote-~operated by electric solenoids. The pumps
will also be located remote from the block-house and
near the stretch pit so that a minimum length of pres-
surizing line will be used. Pressure instrumentation
will be of the transducer type with direct reading indi-
cator at the control panel in the block-house.

5.4 Materials Evaluation

Design work for the initial 301 material tensile
specimens was completed during the report period. These
are the unwelded specimens in ,250", ,375" and .500" thick-
nesses which will be fabricated parallel and transverse to
the rolling direction in the large plate. Quotations for
fabrication of these specimens are now being received.
Designs for the welded tensile specimens, center-notched
tensile specimens (weldea and unwelded), and Charpy impacf
specimens (welded and unwelded) have also progressed and
will be completed during the next report period. The ‘
test program cannot Be conducted at Arde~Portland's
facilities due to the very high loads required to pull

thick heavy-section tensile specimens. Thiokol Chemical

-continued-
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Corp., Wasatch Division, possesses suitable equipment

and has been selected for the job. Negotiations for a
sub-contract are now in progress and should be complete
during the next report period., All specimen designs
previously referred to have been coordinated with Thiokol
Chemical for compatibility with their test machine.

The cryostat design was completed during this report
period and released for fabrication, This is the rig
which refrigerates the specimen during test, It consists
basically of a container for the liquid nitrogen, a clevis
attachment for the tensile specimen, and a mechanism for
inserting and retracting the clevis pin while under the
ligquid-nitrogen bath, The cryostat is scheduled for com-

pletion early in the next report period.

5.5 Full-Scale Vessels

5.5.1 PFirgt Simple Vessel: The first 65,5" vessel

will consist of a cylinder combined with simple closure
heads, This unit will be built mainly to develop tool:ng
and techniques for machining, welding, and general handl-
ing of vessels of the 65.,5" class. Sound welds for cryo-
genic stretching of thick material will be the main object-
ive in this first attempt at scaling-up from small to
large size, This first vessel will consist of 302 stain=-
less steel ASME~type flanged and dish heads welded to

a cylindrical shell, The heads are on order and will be
received early in the next report period, The large 301
stainless steel plate (Heat No, E72550) from which the

cylinder will be rolled has been released for shearing

~cont inued-
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to size. The plan will be to machine the weld-prep
chamfers on the edges of this plate prior to rolling.
This will preclude the need for machining operations
on a large diameter cylinder. A cérresponding savings
in tooling cost and set-up time will be realized.

5.5.2 Designs for Elliptical Head Vessels: Designs

incorporating the various "dog-~bone" concepts and el-
liptical head shapes were completed. It should be noted
that these designs will be tried in sub-scale size first,
and when proven in test, will be "scaled-up" for the
65.5" case, The "dog-bone" head nomenclature is derived
from a unique type of preform closure which resembles

the end of a dog bone. The closure shape is such that

a portion of it is larger than the cylinder diameter.
During the cryogenic forming operation, the cylinder will
stretch more than the larger diameter of the "dog-bone"
and will result in a straight vessel., Data obtainecd from

another program indicates that corner welds can result

in premature failure. Therefore, the final design eliminates

the original cone and disc dog-bone plan and incorporates

formed parts avoiding the troublesome sharp corner welds.
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TABLE I

Chemical Composition of 301 Stainless Steel Heat No. E72550
(% by Weight)

C . 066
Mn 1.43
si .61
Cr 17.35
Ni 7.51
.012
P . 020
Cu .26
Mo .24
Co .03
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FIGURE 1 Weld Preparation for
Sigma Weld



Figure

2

Vessel #2102 After Burst
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Figure 3

Vessel #2101

After

Burst
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